

CONTRACT AMENDMENT NO. 1

Date: November 18, 2015

A. INTENT OF CONTRACT AMENDMENT:

The intent of this contract amendment is to modify the provisions of the contract entered into by the City of Carrollton, Texas and LanArc Design, Inc. for the McInnish Dog Park Design, dated October 28, 2014.

B. DESCRIPTION OF CHANGE

This change order accommodates a change in the scope of work.

C. REASON FOR CHANGE

This change order adds costs for additional design service fees.

D. EFFECT OF CHANGE

This change order will affect the cost of this project with the addition of a site plan, drainage plan, and an erosion control plan.

Original Contract Amount	<u>\$57,722.00</u>
Contract Amount (Including Previous Contract Amendments)	<u>\$57,722.00</u>
Amount of this Contract Amendment	<u>\$12,465.00</u>
Revised Contract Amount	<u>\$70,187.00</u>
Total Percent Increase Including Previous Change Orders	<u>17.7%</u>

E. AGREEMENT


By the signatures below, duly authorized agent of the City of Carrollton, Texas and LanArc Design, Inc., do hereby agree to append this Contract Amendment No. 1 to the original contract between themselves, dated October 28, 2014.

LanArc Design, Inc.
Company

2701 W. 15th Street, Suite 333
Address


Plano TX 75075
City State Zip

(214)733-8805
Phone Number


Contractor's Signature


Athletics Manager


Parks and Recreation Director


Assistant City Manager