

Legislation Text

File #: 3025, **Version:** 1

CC MEETING: December 6, 2016

DATE: November 28, 2016

TO: Leonard Martin, City Manager

FROM: Cesar J. Molina, Jr., P.E., Director of Engineering

Consider Authorizing The City Manager To Approve Change Order #1 With Jim Bowman Construction Company For Additional Pavement Replacement On Kelly Boulevard Between Country Club Drive And Keller Springs Road; And For Sidewalk Improvements On The East Side Of Broadway, North Of Vandergriff, In The Amount Of \$43,156.50 For A Revised Contract Amount Of \$992,466.55.

BACKGROUND:

City Council awarded a contract on May 3, 2016 to Jim Bowman Construction Company in the amount of \$949,310.05 for the replacement of pavement panels in Kelly Boulevard between Country Club Drive and Keller Springs Road, and which included a right turn lane at the Rosemeade Recreation Center and Rosemeade Parkway and sidewalk improvements along Broadway.

Change Order No. 1 reflects a change in scope to add additional pavement replacement on Kelly Boulevard and additional sidewalk on Broadway that includes the sidewalk along the Monkey Noodle restaurant.

FINANCIAL IMPLICATIONS:

This change order consists of an additional \$43,156.50, which increases the contract from \$949,310.05 to \$992,466.55, a 4.55% increase. Funding for the additional work is available in the Streets Consolidated Account.

STAFF RECOMMENDATION/ACTION DESIRED:

Staff recommends City Council authorize the City Manager to execute Change Order No. 1 to Jim Bowman Construction Company, which will increase the construction contract to an amount not to exceed \$992,466.55.