

## Carrollton Fleet Replacement Schedule April FY 25-26

April 7, 2026	
Units Purchased	22
Purchases under 100k not needing council approval	5
Units Currently Being Presented to Council	12
Deferred Units	2
Approved ATB's*	2
Remaining Purchases Needed	26
Total	67

\*Addition to Base units are included in Total of 67