

Schedule of Activities for November 2013 Bond Election  
(Revised Scheduled based on April 2013 Direction)

Briefing to City Council and request for direction – May 7, 2013  
Prioritization of streets, alleys and sidewalks – April and May 2013  
Prioritization of drainage projects – April 2013  
Prioritization of facility needs – April and May 2013  
Prioritization of culture and leisure needs – April and May 2013  
Drainage Infrastructure Presentation to CIPAC – **May 15, 2013**  
Surface Infrastructure Presentation to CIPAC – **May 29, 2013**  
Facility and Culture and Leisure Presentation to CIPAC – **June 12, 2013**  
Initial Composite Scenario to CIPAC – **June 26, 2013**  
Final Composite Scenario for CIPAC – **June 26, 2013**  
CIPAC meeting to finalize presentation to Council – **June 26, 2013**  
Initial Presentation to Council – July 2, 2013  
Final Council Presentation – July 9, 2013  
Council Calls a November 2013 Election – August 20, 2013 (70 day minimum)  
Update to CIPAC and formation of Bond Election Committee – **August 21, 2013**  
Bond Election – November 5, 2013

CIPAC Meetings in Bold