

ATTACHMENT B

PROJECT: Kelly Blvd. Pavement Replacement

DATE: April 21, 2016

DAYS/COMPLETE: 130

ESTIMATED COST: \$720,000.00

CONTRACTOR	BID AMOUNT
Jim Bowman Construction Co., L.P.	\$949,310.05
3D Paving and Contracting, LLC	\$1,004,521.00
Lone Star Civil Construction, Inc.	\$1,250,000.00
Pavecon Public Works	\$1,253,247.00
Tiseo Paving Company	\$1,268,499.25

Cost Breakdown for Jim Bowman Bid:

- Kelly Blvd. \$884,124.60
- Broadway Sidewalk \$ 24,037.50
- Rosemeade Turn Lane \$ 41,147.95