



Legislation Details

File #: 6047 **Version:** 1 **Name:**

Type: **Status:** Passed

File created: 1/26/2023 **In control:** City Council

On agenda: 2/7/2023 **Final action:** 2/7/2023

Title: Consider Authorizing The City Manager To Execute Change Order No. 2 With 3D Paving And Contracting, LLC For Additional Work On Greenwood Road And Greenwood Circle, Scott Mill Road, Brentwood Lane And Wedgewood Lane As Part Of The Northcrest Estates Street Reconstruction Section 2 NOTICE Project, In An Amount Not To Exceed \$81,392.90, Increasing The Total Project Contract To An Amount Not To Exceed \$3,217,538.90.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Location Map, 2. Form 1295

| Date | Ver. | Action By | Action | Result |
|----------|------|--------------|--------|--------|
| 2/7/2023 | 1 | City Council | | |