



Legislation Details

File #: 2115 **Version:** 1 **Name:** Carrollton Town Square CO#2
Type: **Status:** Passed
File created: 7/1/2015 **In control:** City Council
On agenda: 7/7/2015 **Final action:** 7/7/2015
Title: Consider Authorizing The City Manager To Approve Change Order No. 2 In The Amount Of \$50,290.34 With Schmoldt Construction Company To Accommodate A Design Change To The Fountain For The Town Square And Pioneer Park Project For A Revised Contract Amount of \$853,898.92.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Loction Map

Date	Ver.	Action By	Action	Result
7/7/2015	1	City Council	approved	Pass