

Legislation Details

File #: 4499 **Version:** 1 **Name:** CO No. 1 Country Place Pond
Type: **Status:** Passed
File created: 9/6/2019 **In control:** City Council
On agenda: 9/17/2019 **Final action:** 9/17/2019
Title: Consider Authorizing The City Manager To Approve Change Order #1 With Rumsey Construction, LLC For Additional Excavation Of Silt Material For The Country Place Pond Improvements Project In An Amount Of \$106,000.00, And Increasing The Total Project Amount To \$576,265.00.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Location Map

Date	Ver.	Action By	Action	Result
9/17/2019	1	City Council		