

Legislation Details

File #:	1938	Version:	1	Name:	Carrollton Downs Alley & Sanitary Sewer CO#2
Type:		Status:		Status:	Passed
File created:	3/31/2015	In control:		In control:	City Council
On agenda:	4/7/2015	Final action:		Final action:	4/7/2015
Title:	Consider Authorizing The City Manager To Approve Change Order #2 With SYB Construction Company For Additional Pavement And Driveway Replacement Throughout The Carrollton Downs Alley And Sanitary Sewer Line Replacement Project In An Amount Of \$54,523.30 For A Revised Contract Amount Of \$2,177,159.30.				

Sponsors:**Indexes:****Code sections:****Attachments:** 1. Location Map

Date	Ver.	Action By	Action	Result
4/7/2015	1	City Council	approved	Pass