

Legislation Details

File #:	2882	Version:	1	Name:	Santa Rosa Heights CO#1
Type:		Status:		Status:	Passed
File created:	10/6/2016	In control:		In control:	City Council
On agenda:	10/18/2016	Final action:		Final action:	10/18/2016

Title: Consider Authorizing The City Manager To Approve Change Order #1 With Tiseo Paving Company For Additional Costs Related To The Lowering Of Water Services To Clear The Subgrade And New Pavement For The Santa Rosa Heights Street Replacement Project In An Amount Not To Exceed \$395,000.00, For A Revised Contract Amount Of \$3,810,396.00.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Location Map

Date	Ver.	Action By	Action	Result
10/18/2016	1	City Council	approved	Pass