

## Legislation Details

---

**File #:** 4499      **Version:** 1      **Name:** CO No. 1 Country Place Pond  
**Type:**      **Status:** Passed  
**File created:** 9/6/2019      **In control:** City Council  
**On agenda:** 9/17/2019      **Final action:** 9/17/2019  
**Title:** Consider Authorizing The City Manager To Approve Change Order #1 With Rumsey Construction, LLC For Additional Excavation Of Silt Material For The Country Place Pond Improvements Project In An Amount Of \$106,000.00, And Increasing The Total Project Amount To \$576,265.00.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Location Map

Date	Ver.	Action By	Action	Result
9/17/2019	1	City Council		