

## Legislation Details

---

**File #:** 4826      **Version:** 1      **Name:** Change Order #2 Rosemeade Sec. 2 Street Reconstruction

**Type:**      **Status:** Passed

**File created:** 6/29/2020      **In control:** City Council

**On agenda:** 7/7/2020      **Final action:** 7/7/2020

**Title:** Consider Authorizing The City Manager To Approve Change Order #2 With RKM Utility Services, Inc. To Remove And Reset Existing Water Meter Lines And Provide Additional Flexible Base To The Alleys For The Rosemeade Section 2 Neighborhood Street Reconstruction Project In The Amount Of \$66,195.00 And Increasing The Total Project Amount To \$4,269,720.00.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Location Map

Date	Ver.	Action By	Action	Result
7/7/2020	1	City Council		