



Legislation Details

File #: 6388 **Version:** 1 **Name:** Change Order #2 Crosby Estates Section 1 Paving & Drainage Improvements

Type: **Status:** Passed

File created: 10/19/2023 **In control:** City Council

On agenda: 11/7/2023 **Final action:** 11/7/2023

Title: Consider Authorizing The City Manager To Execute Change Order No. 2 With 3D Paving And Contracting, LLC For Additional Work As Part Of The Crosby Estates, Section 1 Paving and Drainage Improvements Project, In An Amount Not To Exceed \$60,400.00, Increasing The Total Project Contract To An Amount Not To Exceed \$3,929,865.37.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Location Map

Date	Ver.	Action By	Action	Result
11/7/2023	1	City Council		